

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	29-06-2026
Team ID	23A51A05P1
Project Name	Employee ID Card Request
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Employee ID Card Request	USN-1	Submit Employee ID Card Request through Service Catalog	2	High	1
Sprint-1	Request Details	USN-2	Enter Employee Name, Department and Reason	2	High	1
Sprint-2	Approval Workflow	USN-3	Route request for approval using Flow Designer	3	High	1
Sprint-2	Email Notification	USN-4	Send approval email to employee	3	High	1
Sprint-3	Catalog Task	USN-5	Create Catalog Task after approval	2	Medium	1
Sprint-3	Request Tracking	USN-6	Maintain request and task records	2	High	1
Sprint-4	Testing	USN-7	Perform end-to-end testing and verification .	2	Medium	1

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	5 Days	15 Jun 2026	19 Jun 2026	12	19 Jun 2026
Sprint-2	14	5 Days	20 Jun 2026	14 Jun 2026	14	14 Jun 2026
Sprint-3	16	5 Days	25 Jun 2026	19 Jun 2026	15	19 Jun 2026
Sprint-4	10	5 Days	30 Jun 2026	04 Jul 2026	10	04 Jul 2026

Burndown Chart:

